

Data Preparation Analysis

Project – Plan & Detail

Topic: Diabetes Risk Prediction using Machine Learning

Group Members

Name	CWID
Sathvika Sagar Tavitireddy	A20560449
Chaitanya Durgesh Nynavarapu	A20561894
Ashish Reddy Thumu	A20560560

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
24	Fine-tune model parameters as needed.	2 days	Sat 4/5/25	Sun 4/6/25	23	Ashish,Sathvika
25	Implement regularization techniques to prevent overfitting.	1 day	Mon 4/7/25	Mon 4/7/25	24	Ashish,Chaitanya
26	Test different activation functions for hidden layer	1 day	Tue 4/8/25	Tue 4/8/25	25	Chaitanya,Sathvika
27	Compare performance of different optimizers	1 day	Wed 4/9/25	Wed 4/9/25	26	Ashish,Sathvika
28	Train a baseline Logistic Regression model.	1 day	Thu 4/10/25	Thu 4/10/25	27	Ashish,Chaitanya
29	Train Decision Tree and Random Forest models.	2 days	Fri 4/11/25	Sat 4/12/25	28	Ashish,Sathvika
30	Implement and fine-tune a Neural Network model	1 day	Sun 4/13/25	Mon 4/14/25	29	Chaitanya,Sathvika
31	Evaluation & Validation	5 days	Tue 4/15/25	Sat 4/19/25		
32	Evaluate models using metrics like accuracy, precision, recall, and AUC-ROC.	1 day	Tue 4/15/25	Tue 4/15/25	30	Ashish,Chaitanya
33	Perform cross-validation for model reliability.	1 day	Wed 4/16/25	Wed 4/16/25	32	Ashish,Sathvika
34	Compare model performance.	1 day	Thu 4/17/25	Thu 4/17/25	33	Chaitanya,Sathvika
35	Analyze confusion matrix for insights into errors.	1 day	Fri 4/18/25	Fri 4/18/25	34	Ashish,Chaitanya
36	Refine model based on evaluation feedback	1 day	Sat 4/19/25	Sat 4/19/25	35	Sathvika,Chaitanya
37	Documentation	7 days	Sun 4/20/25	Sat 4/26/25		
38	Document the development process and model details.	2 days	Mon 4/21/25	Tue 4/22/25	36	Ashish,Chaitanya,Sathvika
39	Prepare presentation slides for project overview.	2 days	Wed 4/23/25	Thu 4/24/25	38	Ashish,Chaitanya,Sathvika
40	Write and finalize the project report.	2 days	Fri 4/25/25	Sat 4/26/25	39	Ashish,Chaitanya,Sathvika



